Untitled Gantt Project

Oct 15, 2019

http://

Project manager

Project dates Oct 2, 2019 - Oct 28, 2019

Completion25%Tasks9Resources5


Tas	ks
-----	----

Name	Begin date	End date	
Admin Backend	10/10/19	10/25/19	
Project Presentation	10/28/19	10/28/19	
Admin Design	10/10/19	10/25/19	
Jury Design	10/10/19	10/25/19	
Backend Structure Design	10/2/19	10/3/19	
Gantt Chart	10/9/19	10/9/19	
Backend Basis	10/4/19	10/8/19	
Tasks Assignment	10/9/19	10/9/19	
Jury Backend	10/10/19	10/25/19	

Resources

Name	Default role
Cristian	undefined
Silvia	undefined
lustin	undefined
Catalin	undefined
Edward	undefined

Gantt Chart



15, 2018

Resources Chart

	• • •																									
GANTT		09'19	9'19 10'19															11'19								
Name	Default role	30	['] 1	2	3	4	7	8	9	10	11	14	15	16	17	18	21	22	23	24	25	28	29	30	31	' 1
⊕ Cristian	undefined								200%	200%		200%					200%									
	undefined									200%		200%					200%									
■ lustin	undefined									200%		200%					200%									
Catalin	undefined			200%						200%		200%					200%									
■ Edward	undefined									200%		200%					200%									